
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/09/2008

ESTIMATE SUMMARY 12:39:35

CONTID: C14598         ESTIMATE NO: 0018 PROG 2005

PCN: 14598-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, 5th St. to Meadows PERCENT TIME:

PROJECT NO: C 0252-367                    

I-25, 5th St. to Meadows

NAME OF ROAD: I-25

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

INTERSTATE HIGHWAY CONSTRUCTION PAY PERIOD ENDING 04/09/2008 DATE TIME STARTED 08/14/2006

P. O. BOX 4356 DATE LET 07/13/2006 DATE WORK BEGAN

 DATE AWARDED 08/02/2006 DATE TIME STOPPED 04/08/2008

 DATE CONTRACT EXECUTED 08/10/2006 DATE ACCEPTED 04/08/2008

ENGLEWOOD CO 80155-4356303 790-9100 DATE NOTICE TO PROCEED 08/14/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,931,280.08 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 18,926,154.14 NON-PARTICIPATING 70,907.22

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-26,680.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 40,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

87.24

TIME ALLOW:

ORIG TIME ALLOW:

380 WORK DAYS

WORK DAYS380

100.00%

-887.43

70,907.22

44,227.22

84,227.22

$

$

$

$

38,726.76

19,893,440.75

19,932,167.51

0.00

19,932,167.51

-20,000.00

0.00

19,912,167.51

0.00

AMOUNT DUE 19,912,167.51 84,227.22

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 84,227.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

331.5
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PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

75,000.00000 1.000 75,000.00

201-00000  
 

0010 *REMOVAL OF STRUCTURE 58.000 58.000

EACH 0.000 0.00

1,014.89000 58.000 58,863.62

202-00001  
 

0015 *REMOVAL OF STRUCTURE (SPECIAL) 1.000 1.000

L S 0.000 0.00

39,271.47000 1.000 39,271.47

202-00003  
 

0020 *REMOVAL OF PIPE 3,410.000 3,410.000

LF  0.000 0.00

14.13000 3,410.000 48,183.30

202-00035  
 

0025 *REMOVAL OF DELINEATOR 281.000 281.000

EACH 0.000 0.00

15.91000 281.000 4,470.71

202-00090  
 

0030 *REMOVAL OF SIDEWALK 79.000 79.000

SY  0.000 0.00

5.64000 79.000 445.56

202-00200  
 

0035 *REMOVAL OF CURB AND GUTTER 1,101.000 1,101.000

LF  0.000 0.00

3.27000 1,101.000 3,600.27

202-00203  
 

0040 *REMOVAL OF CONCRETE PAVEMENT 74,881.000 74,881.000

SY  0.000 0.00

6.12000 74,881.000 458,271.72

202-00210  
 

0045 *REMOVAL OF ASPHALT MAT 53,523.000 53,523.000

SY  0.000 0.00

2.37000 53,523.000 126,849.51

202-00220  
 

0050 *REMOVAL OF ASPHALT MAT (PLANING) 1,783.000 1,783.000

SY  0.000 0.00

5.11000 1,783.000 9,111.13

202-00240  
 

0055 *REMOVAL OF PAVEMENT MARKING 51,860.000 51,860.000

SF  0.000 0.00

0.86000 51,860.000 44,599.60

202-00250  
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PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF LIGHT STANDARD 15.000 15.000

EACH 0.000 0.00

213.07000 15.000 3,196.05

202-00700  
 

0065 *REMOVAL OF LUMINAIRE 19.000 19.000

EACH 0.000 0.00

70.82000 19.000 1,345.58

202-00750  
 

0070 *REMOVAL OF GROUND SIGN 42.000 42.000

EACH 0.000 0.00

120.22000 42.000 5,049.24

202-00810  
 

0075 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

127.23000 1.000 127.23

202-00821  
 

0080 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

757.91000 1.000 757.91

202-00828  
 

0085 *REMOVAL OF FENCE 3,298.000 3,298.000

LF  0.000 0.00

1.15000 3,298.000 3,792.70

202-01000  
 

0090 REMOVAL OF ROAD CLOSURE GATE 3.000 3.000

EACH 0.000 0.00

608.76000 3.000 1,826.28

202-01030  
 

0095 *REMOVAL OF GUARDRAIL TYPE 3 27,842.000 27,842.000

LF  0.000 0.00

0.88000 27,842.000 24,500.96

202-01130  
 

0100 REMOVAL OF GUARDRAIL TYPE 4 1,322.000 1,322.000

LF  0.000 0.00

5.15000 1,322.000 6,808.30

202-01140  
 

0105 *REMOVAL OF END ANCHORAGE 41.000 41.000

EACH 0.000 0.00

113.30000 41.000 4,645.30

202-01300  
 

0110 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 154,755.000 154,755.000

CY  0.000 0.00

6.50000 154,755.000 1,005,907.50

203-00010  
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PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *MUCK EXCAVATION 13,160.000 13,160.000

CY  0.000 0.00

4.87000 13,160.000 64,089.20

203-00100  
 

0120 *PROOF ROLLING 20.000 20.000

HOUR 0.000 0.00

111.29000 20.000 2,225.80

203-01100  
 

0125 *BLADING 40.000 38.000

HOUR 2.000 224.94

112.47000 40.000 4,498.80

203-01500  
 

0130 *BACKHOE 22.000 22.000

HOUR 0.000 0.00

110.68000 22.000 2,434.96

203-01510  
 

0135 *DOZING 22.000 22.000

HOUR 0.000 0.00

123.77000 22.000 2,722.94

203-01550  
 

0140 *FRONT END LOADER (RUBBER TIRE) 34.000 34.000

HOUR 0.000 0.00

117.82000 34.000 4,005.88

203-01590  
 

0145 *POTHOLING 164.000 164.000

HOUR 0.000 0.00

235.23000 164.000 38,577.72

203-01597  
 

0150 *STRUCTURE EXCAVATION 6,356.000 6,356.000

CY  0.000 0.00

7.54000 6,356.000 47,924.24

206-00000  
 

0155 *EROSION LOG (12 INCH) 6,767.000 6,727.000

LF  40.000 185.20

4.63000 6,767.000 31,331.21

208-00002  
 

0160 *EROSION BALES (WEED FREE) 645.000 645.000

EACH 0.000 0.00

11.44000 645.000 7,378.80

208-00011  
 

0165 *SILT FENCE 12,302.000 12,302.000

LF  0.000 0.00

1.09000 12,302.000 13,409.18

208-00020  
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PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *CHECK DAM 9.000 9.000

EACH 0.000 0.00

83.20000 9.000 748.80

208-00040  
 

0175 *CONCRETE WASHOUT STRUCTURE 5.000 5.000

EACH 0.000 0.00

1,626.81000 5.000 8,134.05

208-00045  
 

0180 *STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000

EACH 0.000 0.00

2,711.35000 6.000 16,268.10

208-00070  
 

0185 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

8,134.05000 1.000 8,134.05

208-00100  
 

0190 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

15,000.00000 1.000 15,000.00

208-00200  
 

0195 *RESET SIGN PANEL 25.000 25.000

EACH 0.000 0.00

149.43000 25.000 3,735.75

210-00815  
 

0200 RESET VARIABLE MESSAGE SIGN 1.000 1.000

EACH 0.000 0.00

2,579.30000 1.000 2,579.30

210-00820  
 

0205 *RESET GUARDRAIL TYPE 3 2,275.000 2,275.000

LF  0.000 0.00

5.40000 2,275.000 12,285.00

210-01130  
 

0210 *RESET END ANCHORAGE 6.000 6.000

EACH 0.000 0.00

360.50000 6.000 2,163.00

210-01200  
 

0215 *SEEDING (NATIVE) 44.600 44.600

ACRE 0.000 0.00

268.31000 44.600 11,966.63

212-00006  
 

0220 *SOIL CONDITIONING 44.500 44.500

ACRE 0.000 0.00

1,929.14000 44.500 85,846.73

212-00032  
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PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *MULCHING (WEED FREE HAY) 49.900 49.900

ACRE 0.000 0.00

255.83000 49.900 12,765.92

213-00002  
 

0230 *MULCHING (WEED FREE) 0.000 0.000

TON 0.000 0.00

361.92000 0.000 0.00

213-00006  
 

0235 *MULCH TACKIFIER 8,142.000 8,142.000

LB  0.000 0.00

1.23000 8,142.000 10,014.66

213-00061  
 

0240 *SOIL RETENTION BLANKET (PLASTIC) 0.000 0.000

SY  0.000 0.00

10.24000 0.000 0.00

216-00035  
 

0245 *SOIL RETENTION BLANKET (STRAW/COCONUT) 23,190.000 23,190.000

SY  0.000 0.00

1.47000 23,190.000 34,089.30

216-00041  
 

0250 *HERBICIDE TREATMENT 14.000 14.000

HOUR 0.000 0.00

83.20000 14.000 1,164.80

217-00020  
 

0255 HOT MIX ASPHALT (PATCHING) (ASPHALT) 1,500.430 1,486.410

TON 14.020 2,802.32

199.88000 1,500.430 299,905.95

403-00720  
 

0260 CONCRETE PAVEMENT (9-1/2 INCH) 11,093.000 11,093.000

SY  0.000 0.00

32.18000 11,093.000 356,972.74

412-00950  
 

0265 CONCRETE PAVEMENT (12 INCH) 247.000 247.000

SY  0.000 0.00

40.13000 247.000 9,912.11

412-01200  
 

0270 CONCRETE PAVEMENT (12-1/2 INCH) 176,691.000 176,691.000

SY  0.000 0.00

36.74000 176,691.000 6,491,627.34

412-01250  
 

0275 *GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,814.000 3,814.000

SY  0.000 0.00

2.26000 3,814.000 8,619.64

420-00100  
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PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DRILLED CAISSON (42 INCH) 24.000 24.000

LF  0.000 0.00

410.83000 24.000 9,859.92

503-00042  
 

0285 *DRILLED CAISSON (48 INCH) 163.000 141.000

LF  22.000 8,044.30

365.65000 163.000 59,600.95

503-00048  
 

0290 *RIPRAP (9 INCH) 23.000 23.000

CY  0.000 0.00

98.32000 23.000 2,261.36

506-00209  
 

0295 *RIPRAP (12 INCH) 622.000 622.000

CY  0.000 0.00

50.12000 622.000 31,174.64

506-00212  
 

0300 *RIPRAP (18 INCH) 2,016.000 2,016.000

CY  0.000 0.00

45.23000 2,016.000 91,183.68

506-00218  
 

0305 *RIPRAP (24 INCH) 864.000 864.000

CY  0.000 0.00

54.90000 864.000 47,433.60

506-00224  
 

0310 CONCRETE SLOPE AND DITCH PAVING 165.500 165.500

CY  0.000 0.00

722.57000 165.500 119,585.34

507-00000  
 

0315 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 0.000 0.000

TON 0.000 0.00

199.88000 0.000 0.00

507-00400  
 

0320 *CONCRETE CLASS D 441.300 441.300

CY  0.000 0.00

357.45000 441.300 157,742.69

601-03000  
 

0325 *REINFORCING STEEL 67,163.000 67,163.000

LB  0.000 0.00

0.83000 67,163.000 55,745.29

602-00000  
 

0330 REINFORCING STEEL (EPOXY COATED) 13,439.000 13,439.000

LB  0.000 0.00

1.29000 13,439.000 17,336.31

602-00020  
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PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,322.000 5,322.000

LF  0.000 0.00

42.22000 5,322.000 224,694.84

603-01185  
 

0340 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 3,057.000 3,057.000

LF  0.000 0.00

54.53000 3,057.000 166,698.21

603-01245  
 

0345 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,011.000 1,011.000

LF  0.000 0.00

64.96000 1,011.000 65,674.56

603-01305  
 

0350 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 538.000 538.000

LF  0.000 0.00

80.08000 538.000 43,083.04

603-01365  
 

0355 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 811.000 811.000

LF  0.000 0.00

95.65000 811.000 77,572.15

603-01425  
 

0360 *48 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 281.000 281.000

LF  0.000 0.00

113.50000 281.000 31,893.50

603-01485  
 

0365 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 471.000 471.000

LF  0.000 0.00

146.45000 471.000 68,977.95

603-01545  
 

0370 *66 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 160.000 160.000

LF  0.000 0.00

190.50000 160.000 30,480.00

603-01665  
 

0375 *72 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 253.000 253.000

LF  0.000 0.00

242.61000 253.000 61,380.33

603-01725  
 

0380 *18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

642.62000 3.000 1,927.86

603-05018  
 

0385 *24 INCH REINFORCED CONCRETE END SECTION 8.000 8.000

EACH 0.000 0.00

726.19000 8.000 5,809.52

603-05024  
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PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *30 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

858.04000 3.000 2,574.12

603-05030  
 

0395 *36 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,123.14000 1.000 1,123.14

603-05036  
 

0400 *42 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,402.67000 1.000 1,402.67

603-05042  
 

0405 *48 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

1,315.65000 3.000 3,946.95

603-05048  
 

0410 *54 INCH REINFORCED CONCRETE END SECTION 3.000 3.000

EACH 0.000 0.00

1,539.37000 3.000 4,618.11

603-05054  
 

0415 *66 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

2,007.52000 1.000 2,007.52

603-05066  
 

0420 *72 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

2,078.89000 1.000 2,078.89

603-05072  
 

0425 *4X4 FOOT CONCRETE BOX CULVERT (PRECAST) 189.000 189.000

LF  0.000 0.00

204.74000 189.000 38,695.86

603-70404  
 

0430 *5X2 FOOT CONCRETE BOX CULVERT (PRECAST) 16.000 16.000

LF  0.000 0.00

189.87000 16.000 3,037.92

603-70502  
 

0435 *8X3 FOOT CONCRETE BOX CULVERT (PRECAST) 0.000 0.000

LF  0.000 0.00

385.38000 0.000 0.00

603-70803  
 

0440 *INLET TYPE C (5 FOOT) 7.000 7.000

EACH 0.000 0.00

2,634.90000 7.000 18,444.30

604-00305  
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PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *INLET TYPE D (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,553.12000 1.000 3,553.12

604-00505  
 

0450 *INLET TYPE D (10 FOOT) 2.000 2.000

EACH 0.000 0.00

4,438.46000 2.000 8,876.92

604-00510  
 

0455 *INLET TYPE D (15 FOOT) 1.000 1.000

EACH 0.000 0.00

5,813.02000 1.000 5,813.02

604-00515  
 

0460 *INLET TYPE D (SPECIAL) 1.000 1.000

EACH 0.000 0.00

11,590.15000 1.000 11,590.15

604-00550  
 

0465 *INLET TYPE 13 (5 FOOT) 1.000 1.000

EACH 0.000 0.00

2,591.17000 1.000 2,591.17

604-13005  
 

0470 *VANE GRATE INLET (5 FOOT) 15.000 15.000

EACH 0.000 0.00

2,960.62000 15.000 44,409.30

604-25005  
 

0475 *VANE GRATE INLET SPECIAL (5 FOOT) 1.000 1.000

EACH 0.000 0.00

3,411.54000 1.000 3,411.54

604-25006  
 

0480 *VANE GRATE INLET (10 FOOT) 6.000 6.000

EACH 0.000 0.00

3,548.50000 6.000 21,291.00

604-25010  
 

0485 *VANE GRATE INLET SPECIAL (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,999.41000 1.000 3,999.41

604-25011  
 

0490 *VANE GRATE INLET (DOUBLE) (5 FOOT) 24.000 24.000

EACH 0.000 0.00

3,770.18000 24.000 90,484.32

604-26005  
 

0495 *VANE GRATE INLET (DOUBLE) (10 FOOT) 16.000 16.000

EACH 0.000 0.00

4,769.84000 16.000 76,317.44

604-26010  
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PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *VANE GRATE INLET (DOUBLE) (15 FOOT) 0.000 0.000

EACH 0.000 0.00

6,296.05000 0.000 0.00

604-26015  
 

0505 *VANE GRATE INLET SPECIAL (DOUBLE) (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,790.48000 1.000 6,790.48

604-26016  
 

0510 *MANHOLE SLAB BASE (5 FOOT) 8.000 8.000

EACH 0.000 0.00

1,738.93000 8.000 13,911.44

604-30005  
 

0515 *MANHOLE SLAB BASE (10 FOOT) 4.000 4.000

EACH 0.000 0.00

1,815.21000 4.000 7,260.84

604-30010  
 

0520 *MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

7,197.41000 2.000 14,394.82

604-30015  
 

0525 *MANHOLE BOX BASE (10 FOOT) 7.000 7.000

EACH 0.000 0.00

8,895.53000 7.000 62,268.71

604-31010  
 

0530 *MANHOLE BOX BASE (15 FOOT) 3.000 3.000

EACH 0.000 0.00

9,270.60000 3.000 27,811.80

604-31015  
 

0535 *MANHOLE BOX BASE (20 FOOT) 2.000 2.000

EACH 0.000 0.00

9,657.40000 2.000 19,314.80

604-31020  
 

0540 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,550.000 7,512.000

LF  38.000 616.36

16.22000 7,550.000 122,461.00

606-00301  
 

0540 MATERIAL ALLOWANCE GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

LF  0.000 0.00

11.27000 0.000 0.00

0545 *GUARDRAIL TYPE 7 (STYLE CA) 116.000 116.000

LF  0.000 0.00

113.99000 116.000 13,222.84

606-00710  
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PERIOD
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CAT NO0200 ROADWAY 

0550 *GUARDRAIL TYPE 7 (STYLE CC) (SPECIAL) 709.000 709.000

LF  0.000 0.00

40.15000 709.000 28,466.35

606-00721  
 

0555 *GUARDRAIL TYPE 7 (STYLE CE) 12,182.000 12,182.000

LF  0.000 0.00

50.67000 12,182.000 617,261.94

606-00740  
 

0560 *GUARDRAIL TYPE 7 (STYLE CE) (SPECIAL) 1,335.000 1,335.000

LF  0.000 0.00

162.68000 1,335.000 217,177.80

606-00741  
 

0565 *END ANCHORAGE TYPE 3D 17.000 16.000

EACH 1.000 726.15

726.15000 17.000 12,344.55

606-01340  
 

0565 MATERIAL ALLOWANCE END ANCHORAGE TYPE 3D 3.000

EACH -3.000 -1,245.00

415.00000 0.000 0.00

0570 *TRANSITION TYPE 3G 2.000 2.000

EACH 0.000 0.00

927.00000 2.000 1,854.00

606-01370  
 

0570 MATERIAL ALLOWANCE TRANSITION TYPE 3G 1.000

EACH -1.000 -435.00

435.00000 0.000 0.00

0575 *TRANSITION TYPE 3H 2.000 2.000

EACH 0.000 0.00

746.75000 2.000 1,493.50

606-01380  
 

0575 MATERIAL ALLOWANCE TRANSITION TYPE 3H 4.000

EACH -4.000 -1,240.00

310.00000 0.000 0.00

0580 *END ANCHORAGE (FLARED) 16.000 15.000

EACH 1.000 1,545.01

1,545.01000 16.000 24,720.16

606-02005  
 

0580 MATERIAL ALLOWANCE END ANCHORAGE (FLARED) 0.000

EACH 0.000 0.00

1,080.00000 0.000 0.00
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AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0585 BRIDGE RAIL TYPE 7 0.000 0.000

LF  0.000 0.00

81.34000 0.000 0.00

606-10700  
 

0590 *END POST 5.000 5.000

EACH 0.000 0.00

157.52000 5.000 787.60

607-00005  
 

0595 *CORNER AND LINE BRACE POST 10.000 10.000

EACH 0.000 0.00

183.77000 10.000 1,837.70

607-00010  
 

0600 *FENCE BARBED WIRE WITH METAL POSTS 3,042.000 3,042.000

LF  0.000 0.00

1.16000 3,042.000 3,528.72

607-01000  
 

0605 *FENCE (PLASTIC) 7,245.000 7,245.000

LF  0.000 0.00

1.58000 7,245.000 11,447.10

607-11525  
 

0610 *END POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

236.28000 0.000 0.00

607-52905  
 

0615 *CORNER AND LINE BRACE POST (CHAIN LINK) 0.000 0.000

EACH 0.000 0.00

262.53000 0.000 0.00

607-52910  
 

0620 *FENCE CHAIN LINK (72 INCH) 0.000 0.000

LF  0.000 0.00

16.57000 0.000 0.00

607-53172  
 

0625 *CONCRETE SIDEWALK (6 INCH) 80.000 80.000

SY  0.000 0.00

48.81000 80.000 3,904.80

608-00006  
 

0630 *CONCRETE CURB RAMP 18.000 18.000

SY  0.000 0.00

54.23000 18.000 976.14

608-00010  
 

0635 *CURB AND GUTTER TYPE 2 (SECTION II-B) 177.000 177.000

LF  0.000 0.00

18.44000 177.000 3,263.88

609-21020  
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CAT NO0200 ROADWAY 

0640 *CURB TYPE 6 (SECTION M) 1,217.000 1,217.000

LF  0.000 0.00

5.59000 1,217.000 6,803.03

609-60011  
 

0645 *DELINEATOR (TYPE I) 127.000 127.000

EACH 0.000 0.00

18.52000 127.000 2,352.04

612-00001  
 

0645 MATERIAL ALLOWANCE DELINEATOR TYPE I STOCKPILE 0.000

EACH 0.000 0.00

5.95000 0.000 0.00

0650 *DELINEATOR (TYPE II) 68.000 68.000

EACH 0.000 0.00

19.61000 68.000 1,333.48

612-00002  
 

0650 MATERIAL ALLOWANCE DELINEATOR TYPE II STOCKPILE 0.000

EACH 0.000 0.00

6.90000 0.000 0.00

0655 *DELINEATOR (TYPE III) 36.000 36.000

EACH 0.000 0.00

20.70000 36.000 745.20

612-00003  
 

0655 MATERIAL ALLOWANCE DELINEATOR TY III STOCKPILE 0.000

EACH 0.000 0.00

7.85000 0.000 0.00

0660 *DELINEATOR (TYPE II) (BARRIER) 73.000 73.000

EACH 0.000 0.00

18.56000 73.000 1,354.88

612-00022  
 

0665 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,416.000 2,416.000

LF  0.000 0.00

6.60000 2,416.000 15,945.60

613-01200  
 

0670 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 60.000 60.000

LF  0.000 0.00

13.44000 60.000 806.40

613-01300  
 

0675 *WIRING 1.000 1.000

L S 0.000 0.00

10,450.43000 1.000 10,450.43

613-10000  
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NO.
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NO.
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CURRENT
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0680 *LUMINAIRE (SPECIAL) 4.000 4.000

EACH 0.000 0.00

1,263.19000 4.000 5,052.76

613-16000  
 

0685 *LIGHT STANDARD METAL (35 FOOT) 17.000 17.000

EACH 0.000 0.00

2,637.98000 17.000 44,845.66

613-34350  
 

0690 *LIGHT STANDARD FOUNDATION 17.000 17.000

EACH 0.000 0.00

913.14000 17.000 15,523.38

613-40010  
 

0695 *LUMINAIRE METAL HALIDE (250 WATT) 21.000 21.000

EACH 0.000 0.00

1,242.89000 21.000 26,100.69

613-75250  
 

0700 *SIGN PANEL (CLASS I) 234.000 204.000

SF  30.000 585.60

19.52000 234.000 4,567.68

614-00011  
 

0700 MATERIAL ALLOWANCE SIGN PANEL CLASS I STOCKPILE 0.000

SF  0.000 0.00

7.95000 0.000 0.00

0705 *SIGN PANEL (CLASS II) 250.000 250.000

SF  0.000 0.00

22.11000 250.000 5,527.50

614-00012  
 

0705 MATERIAL ALLOWANCE SIGN PANEL CLASS II STOCKPILE 0.000

SF  0.000 0.00

10.60000 0.000 0.00

0710 *SIGN PANEL (CLASS III) 2,104.000 1,865.000

SF  239.000 4,435.84

18.56000 2,104.000 39,050.24

614-00013  
 

0715 *STEEL SIGN POST (W 6X15) 30.000 30.000

LF  0.000 0.00

36.54000 30.000 1,096.20

614-00615  
 

0720 *STEEL SIGN POST (W 10X22) 0.000 0.000

LF  0.000 0.00

65.06000 0.000 0.00

614-01022  
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NO.
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
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AMOUNT
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PERIOD
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CAT NO0200 ROADWAY 

0725 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 188.000 188.000

LF  0.000 0.00

17.94000 188.000 3,372.72

614-01502  
 

0725 MATERIAL ALLOWANCE STEEL SIGN POST 2 IN ROUND 
STOCKPILE

0.000

LF  0.000 0.00

3.95000 0.000 0.00

0730 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

337.000 337.000

LF  0.000 0.00

33.37000 337.000 11,245.69

614-01582  
 

0730 MATERIAL ALLOWANCE STEEL SIGN POST 2.5 IN ROUND 
STOCKPILE

0.000

LF  0.000 0.00

20.95000 0.000 0.00

0735 *CONCRETE FOOTING (TYPE 2) 4.000 4.000

EACH 0.000 0.00

786.17000 4.000 3,144.68

614-03002  
 

0740 *CONCRETE FOOTING (TYPE 5) 0.000 0.000

EACH 0.000 0.00

1,213.31000 0.000 0.00

614-03005  
 

0745 *BUTTERFLY STRUCTURE 1.000 1.000

EACH 0.000 0.00

27,743.99000 1.000 27,743.99

614-30110  
 

0750 *MONOTUBE OVERHEAD SIGN CANTILEVER (20 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

26,316.09000 1.000 26,316.09

614-32000  
 

0755 *MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 2.000 2.000

EACH 0.000 0.00

31,627.38000 2.000 63,254.76

614-32400  
 

0755 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURE 
(24 INCH DIA)

0.000

EACH 0.000 0.00

23,760.00000 0.000 0.00

0755 MATERIAL ALLOWANCE MONOTUBE OVERHEAD SIGN STRUCTURE 
(24 INCH DIA)

1.000

EACH -1.000 -23,760.00

23,760.00000 0.000 0.00
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0760 *MONOTUBE OVERHEAD SIGN BRIDGE (16 INCH DIAMETER) 1.000 1.000

EACH 0.000 0.00

43,643.83000 1.000 43,643.83

614-41600  
 

0765 *PEDESTRIAN SIGNAL FACE (16) 1.000 1.000

EACH 0.000 0.00

527.60000 1.000 527.60

614-70117  
 

0770 *TRAFFIC SIGNAL FACE (12-12-12) 1.000 1.000

EACH 0.000 0.00

745.73000 1.000 745.73

614-70336  
 

0775 *TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000

EACH 0.000 0.00

918.22000 1.000 918.22

614-70560  
 

0780 *PEDESTRIAN PUSH BUTTON 1.000 1.000

EACH 0.000 0.00

177.56000 1.000 177.56

614-72860  
 

0785 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 1.000 1.000

EACH 0.000 0.00

1,207.38000 1.000 1,207.38

614-84000  
 

0790 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

36,050.01000 1.000 36,050.01

614-85115  
 

0795 EMBANKMENT PROTECTOR TYPE 5 0.000 0.000

EACH 0.000 0.00

1,552.33000 0.000 0.00

615-00050  
 

0800 *DETOUR PAVEMENT 55,733.000 55,733.000

SY  0.000 0.00

35.00000 55,733.000 1,950,655.00

621-00450  
 

0805 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

180,000.00000 1.000 180,000.00

625-00000  
 

0810 *CONSTRUCTION SURVEYING (HOURLY) 99.000 95.000

HOUR 4.000 700.00

175.00000 99.000 17,325.00

625-00001  
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0815 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

750,000.00000 1.000 750,000.00

626-00000  
 

0820 *EPOXY PAVEMENT MARKING 708.000 708.000

GAL 0.000 0.00

60.88000 708.000 43,103.04

627-00005  
 

0825 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 770.000 770.000

GAL 0.000 0.00

25.37000 770.000 19,534.90

627-00012  
 

0830 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 8,471.000 8,471.000

SF  0.000 0.00

10.15000 8,471.000 85,980.65

627-02010  
 

0835 *PAVEMENT MARKING PAINT (WORD-SYMBOL) 109.000 109.000

SF  0.000 0.00

6.09000 109.000 663.81

627-30105  
 

0840 *FLAGGING 4,559.000 4,559.000

HOUR 0.000 0.00

15.67000 4,559.000 71,439.53

630-00000  
 

0845 *TRAFFIC CONTROL INSPECTION 157.000 157.000

DAY 0.000 0.00

266.49000 157.000 41,838.93

630-00007  
 

0850 *TRAFFIC CONTROL MANAGEMENT 296.000 292.000

DAY 4.000 2,909.96

727.49000 296.000 215,337.04

630-00012  
 

0855 *FLASHING BEACON (PORTABLE) 6.000 6.000

EACH 0.000 0.00

209.01000 6.000 1,254.06

630-80001  
 

0860 *FLAGGING STATION LIGHT 0.000 0.000

EACH 0.000 0.00

522.53000 0.000 0.00

630-80305  
 

0865 *BARRICADE (TYPE 3 M-C) (TEMPORARY) 2.000 2.000

EACH 0.000 0.00

783.78000 2.000 1,567.56

630-80337  
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0870 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 39.000

EACH 0.000 0.00

47.02000 39.000 1,833.78

630-80341  
 

0875 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 62.000

EACH 0.000 0.00

52.26000 62.000 3,240.12

630-80342  
 

0880 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 8.000

EACH 0.000 0.00

57.48000 8.000 459.84

630-80343  
 

0885 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 421.000 421.000

SF  0.000 0.00

13.58000 421.000 5,717.18

630-80344  
 

0890 *PORTABLE MESSAGE SIGN PANEL 4.000 4.000

EACH 0.000 0.00

5,225.21000 4.000 20,900.84

630-80355  
 

0895 *DRUM CHANNELIZING DEVICE 302.000 302.000

EACH 0.000 0.00

31.35000 302.000 9,467.70

630-80360  
 

0900 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 2.000 2.000

EACH 0.000 0.00

57.48000 2.000 114.96

630-80363  
 

0905 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 6.000 6.000

EACH 0.000 0.00

57.48000 6.000 344.88

630-80364  
 

0910 CONCRETE BARRIER (TEMPORARY) 29,254.000 29,254.000

LF  0.000 0.00

19.61000 29,254.000 573,670.94

630-80370  
 

0915 *TRAFFIC CONE 200.000 200.000

EACH 0.000 0.00

5.22000 200.000 1,044.00

630-80380  
 

0920 *IMPACT ATTENUATOR (TEMPORARY) 11.000 11.000

EACH 0.000 0.00

4,702.70000 11.000 51,729.70

630-85010  
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0925 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0930 F/A PARTNERING 3,129.870 3,129.870

F A 0.000 0.00

1.00000 3,129.870 3,129.87

700-70011  
 

0935 F/A CONCRETE PAVEMENT INCENTIVE 342,092.290 342,092.290

F A 0.000 0.00

1.00000 342,092.290 342,092.29

700-70013  
 

0940 F/A FUEL COST ADJUSTMENT 0.000 -6,504.710

F A 0.000 0.00

1.00000 -6,504.710 -6,504.71

700-70016  
 

0945 F/A ROADWAY SMOOTHNESS INCENTIVE 18,236.420 18,236.420

F A 0.000 0.00

1.00000 18,236.420 18,236.42

700-70018  
 

0950 F/A ON-THE-JOB TRAINEE 884.400 884.400

EACH 0.000 0.00

1.00000 884.400 884.40

700-70020  
 

0955 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0960 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0965 F/A UTILITIES 262,384.420 262,384.420

F A 0.000 0.00

1.00000 262,384.420 262,384.42

700-70034  
 

0970 F/A CONCRETE RIPRAP REMOVAL 98,468.890 98,468.890

F A 0.000 0.00

1.00000 98,468.890 98,468.89

700-70035  
 

0975 F/A RAILROAD FLAGGING 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70042  
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0980 F/A EROSION CONTROL 6,524.550 6,524.550

F A 0.000 0.00

1.00000 6,524.550 6,524.55

700-70380  
 

1010 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) FLASH ARROW PANEL (C TY)

2.000 2.000

EACH 0.000 0.00

1,900.00000 2.000 3,800.00

630-80358  
 

1015 SAWING ASPHALT MATERIAL (6 INCH) SAWING ASPHALT MAT (6
IN)

8,526.000 8,526.000

LF  0.000 0.00

3.30000 8,526.000 28,135.80

202-05026  
 

1020 RESET LIGHT STANDARD CO 006--ADDED ITEM, MCR LINE 4 4.000 4.000

EACH 0.000 0.00

2,937.50000 4.000 11,750.00

210-00750  
 

1030 60 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 
REPLACE PLANNED 8' X 3' CBC (PRECAST)

227.000 227.000

LF  0.000 0.00

197.84000 227.000 44,909.68

603-01605  
 

1035 60 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,822.60000 2.000 3,645.20

603-05060  
 

1040 ADDED ITEM (LUMP SUM)/ RESET UNDERDECK LIGHTING 0.000 0.000

L S 0.000 0.00

1,835.00000 0.000 0.00

900-00014  
 

1045 TREE TRIMMING CO 010 / MCR LINE 6 / STA. 3245, RT. 1.000 1.000

L S 0.000 0.00

1,940.00000 1.000 1,940.00

202-00009  
 

1050 RELAY RIPRAP CO 011 / MCR LINE 7 41.000 41.000

CY  0.000 0.00

26.19000 41.000 1,073.79

210-02900  
 

1055 ADDED ITEM (LUMP SUM)/ REPAIR MSE WALL / CO 012 / MCR 
LINE 8

1.000 1.000

L S 0.000 0.00

8,691.50000 1.000 8,691.50

900-00014  
 

1060 MOBILE PAVEMENT MARKING ZONE CO 013 / MCR LINE 9 8.000 4.000

DAY 4.000 2,000.00

500.00000 8.000 4,000.00

630-80520  
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1065 ADDED ITEM (DOLLAR)/ FURN. STEEL SIGN POST & FTNG. 
MATLS./ CO # 014 / MCR LINE 10

12,634.530 12,634.530

DOL 0.000 0.00

1.00000 12,634.530 12,634.53

900-00006  
 

1070 REMOVAL OF ASPHALT MAT (SPECIAL) REMOVAL OF THICK 
ASPHALT MAT (12"+) / CO 015

3,831.000 3,831.000

SY  0.000 0.00

2.37000 3,831.000 9,079.47

202-00226  
 

1075 REMOVAL OF CONCRETE PAVEMENT REMOVAL OF DEEP PAVEMENT 
SECTIONS / CO 015

17,392.000 17,392.000

SY  0.000 0.00

6.12000 17,392.000 106,439.04

202-00212  
 

1080 ADDED ITEM (DAY)/ PORTABLE LIGHT PLANT / CO 016 / MCR 
LINE 11

38.000 38.000

DAY 0.000 0.00

84.00000 38.000 3,192.00

900-00005  
 

1085 ADDED ITEM (CUBIC YARD)/ FURNISH CONCRETE CLASS P / CO
017 / MCR LINE 12

0.000 0.000

CY  0.000 0.00

75.00000 0.000 0.00

900-00004  
 

1090 HOT MIX ASPHALT (GRADING S) (100) (PG 76-28) CO 018 300.290 300.290

TON 0.000 0.00

80.15000 300.290 24,068.24

403-33871  
 

1095 38X24 INCH REINFORCED CONCRETE PIPE ELLIPTICAL CO 019 
/ MCR LINE 13

305.000 305.000

LF  0.000 0.00

102.46000 305.000 31,250.30

603-02305  
 

1100 45X29 INCH REINFORCED CONCRETE PIPE ELLIPTICAL CO 019 
/ MCR LINE 13

163.000 163.000

LF  0.000 0.00

115.67000 163.000 18,854.21

603-02365  
 

1105 DRILLED CAISSON (54 INCH) CO 020 / REVISION OF 
OVERHEAD SIGN BRIDGE G-17-DU

47.000 47.000

LF  0.000 0.00

475.33000 47.000 22,340.51

503-00054  
 

1110 CAISSON (SPECIAL) CO 020 / REVISION OF OVERHEAD SIGN 
BRIDGE G-17-DU

0.000 0.000

LF  0.000 0.00

643.84000 0.000 0.00

503-00200  
 

1115 MONOTUBE OVERHEAD SIGN BRIDGE (18 INCH DIAMETER) CO 
020 \ REVISION OF OVERHEAD SIGN BRIDGE G-17-DU

1.000 1.000

EACH 0.000 0.00

57,288.00000 1.000 57,288.00

614-41800  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1120 RECONDITIONING CO 021 78,413.000 78,413.000

SY  0.000 0.00

2.22000 78,413.000 174,076.86

306-01000  
 

1125 2 INCH ELECTRICAL CONDUIT CO#022 (MCR LINE #14) - 
ADDED ITEM, 2 INCH ELECT. CONDUIT

762.000 762.000

LF  0.000 0.00

8.27000 762.000 6,301.74

613-00200  
 

1130 WIRING 1.000 1.000

L S 0.000 0.00

6,658.00000 1.000 6,658.00

613-10000  
 

1135 SWEEPING (WITH PICKUP BROOM) CO#023 (MCR #15), ADDED 
ITEM - SWEEPING (WITH PICKUP BROOM)

26.000 26.000

HOUR 0.000 0.00

132.00000 26.000 3,432.00

203-01622  
 

1140 FURNISH CONCRETE PAVEMENT CO#025 (MCR#16), ADDED ITEM 
- FURNISH CONCRETE PAVEMENT

400.300 400.300

CY  0.000 0.00

62.00000 400.300 24,818.60

412-00000  
 

1145 RELAY PIPE (24 INCH) CO#026 (MCR#17), ADDED ITEM - 
RELAY PIPE (24 INCH)

72.000 72.000

LF  0.000 0.00

63.90000 72.000 4,600.80

210-02024  
 

1150 RESET END SECTION CO#027 (MCR#18), ADDED ITEM - 24 
INCH RESET END SECTION

1.000 1.000

EACH 0.000 0.00

478.70000 1.000 478.70

210-00015  
 

1155 REMOVAL OF STRUCTURES AND OBSTRUCTIONS CO 028 / CBC 
OUTFALL PROTECTION

1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

202-00000  
 

1160 STRUCTURE EXCAVATION (SPECIAL) CO 028 / CBC OUTFALL 
PROTECTION

1,050.000 1,050.000

CY  0.000 0.00

16.50000 1,050.000 17,325.00

206-00010  
 

1165 GEOTEXTILE (EROSION CONTROL) (CLASS A) CO 028 / CBC 
OUTFALL PROTECTION

643.000 643.000

SY  0.000 0.00

2.72000 643.000 1,748.96

420-00100  
 

1170 STEEL SHEET PILING (TYPE I) CO 028 / CBC OUTFALL 
PROTECTION

260.000 260.000

SF  0.000 0.00

39.50000 260.000 10,270.00

501-00000  
 



CONTID: C14598         COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 14598-BID    ESTIMATE RUN 04/09/2008

PROJECT: C 0252-367                    ESTIMATE NO: 0018 12:39:35

REF
NO.
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PERIOD
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CAT NO0200 ROADWAY 

1175 RIPRAP (12 INCH) CO 028 / CBC OUTFALL PROTECTION 151.000 151.000

CY  0.000 0.00

50.12000 151.000 7,568.12

506-00212  
 

1180 GROUTED RIPRAP SLOPE AND DITCH PAVING CO 028 / CBC 
OUTFALL PROTECTION

425.000 425.000

CY  0.000 0.00

138.00000 425.000 58,650.00

507-00350  
 

1185 4 INCH PLASTIC PIPE CO 028 / CBC OUTFALL PROTECTION 55.000 55.000

LF  0.000 0.00

15.50000 55.000 852.50

603-50004  
 

1190 4 INCH PERFORATED PIPE UNDERDRAIN CO 028 / CBC OUTFALL
PROTECTION

113.000 113.000

LF  0.000 0.00

13.50000 113.000 1,525.50

605-00040  
 

1195 MOBILIZATION CO 028 / CBC OUTFALL PROTECTION 0.000 1.000

L S 0.000 0.00

2,300.00000 1.000 2,300.00

626-00000  
 

1200 ADDED ITEM (LUMP SUM)/ CO#029 (MCR#19), ADDED ITEM - 
RELOCATION OF SANITARY SEWER

0.500 0.500

L S 0.000 0.00

15,495.50000 0.500 7,747.75

900-00014  
 

1205 UNCLASSIFIED EXCAVATION CO#030 (MCR#20), ADDED - 
UNCLASSIFIED EXCAVATION (ADDITIONAL

3,359.000 3,359.000

CY  0.000 0.00

6.50000 3,359.000 21,833.50

203-00000  
 

1210 SAWING CONCRETE (8 INCH) CO #24 6,230.000 6,230.000

LF  0.000 0.00

5.00000 6,230.000 31,150.00

202-05008  
 

1215 ADDED ITEM (LUMP SUM)/ CO 024 / GUARDRAIL INSTALLATION 1.000 1.000

L S 0.000 0.00

1,000.00000 1.000 1,000.00

900-00014  
 

1220 ADDED ITEM (LUMP SUM)/ CO #24 / SAWCUT S & D PAVEMENT 
(WOLFENSBERGER)

1.000 1.000

L S 0.000 0.00

3,024.00000 1.000 3,024.00

900-00014  
 

1225 ADDED ITEM (LUMP SUM)/ CO #24 / CONCRETE PAVEMENT HAND
PLACE

1.000 1.000

L S 0.000 0.00

37,632.00000 1.000 37,632.00

900-00014  
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CAT NO0200 ROADWAY 

1235 F/A CO #24 / DESIGN FEE 1.000 1.000

F A 0.000 0.00

33,765.50000 1.000 33,765.50

700-70034  
 

1240 ADDED ITEM (LUMP SUM)/ CO #24 / CONTRACTOR'S VECP 
SHARE

1.000 1.000

L S 0.000 0.00

951,140.45000 1.000 951,140.45

900-00014  
 

1245 HOT MIX ASPHALT (GRADING S) (100) (PG 64-22) CO 018 412.960 412.960

TON 0.000 0.00

63.90000 412.960 26,388.14

403-33841  
 

1250 ADDED ITEM (EACH)/ CO 032 / LOAD TRANSVERSE DOWEL BARS
(1 1/2 INCH)

17,810.000 17,810.000

EACH 0.000 0.00

6.05000 17,810.000 107,750.50

900-00007  
 

1255 ADDED ITEM (EACH)/ CO#033 (MCR#022), MODIFY VANE GRATE
INLET APRONS

0.000 0.000

EACH 0.000 0.00

26.00000 0.000 0.00

900-00007  
 

1260 ADDED ITEM (EACH)/ CO#033 (MCR#022), MODIFY VANE GRATE
INLET APRONS

0.000 0.000

EACH 0.000 0.00

88.00000 0.000 0.00

900-00007  
 

1265 ADDED ITEM (LUMP SUM)/ CO#034 (MCR#021), EXCAVATE 
RETENTION BASIN (ADDITIONAL)

1.000 1.000

L S 0.000 0.00

5,118.30000 1.000 5,118.30

900-00014  
 

1280 GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) CO#036 
(MCR#022), ADDED ITEM- PRECAST TY. 7 CONCRETE BARRIER

1,438.000 1,438.000

LF  0.000 0.00

31.00000 1,438.000 44,578.00

606-00716  
 

1285 RAISED PAVEMENT MARKER (TEMPORARY) CO#037 (MCR#023), 
ADDED ITEM - RAISED PAVEMENT MARKER (TEMP.

73.000 73.000

EACH 0.000 0.00

8.50000 73.000 620.50

627-00030  
 

1290 2 INCH ELECTRICAL CONDUIT (BORED) CO 038 (MCR#024), 
ADDED ITEM - 2 IN ELEC. CONDUIT (BORED)

642.000 642.000

LF  0.000 0.00

29.22409 642.000 18,761.87

613-00206  
 

1295 3 INCH ELECTRICAL CONDUIT (BORED) CO 038 (MCR#024), 
ADDED ITEM-3 IN ELEC. CONDUIT (BORED)

85.000 85.000

LF  0.000 0.00

26.09294 85.000 2,217.90

613-00306  
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CAT NO0200 ROADWAY 

1300 ADDED ITEM (LUMP SUM)/ CO#039, VANE GRATE INLET COVERS
WITH 3/4" STEEL PLATES

1.000 1.000

L S 0.000 0.00

34,433.22000 1.000 34,433.22

900-00014  
 

1305 PILOT CAR OPERATION CO#40 (MCR#025), ADDED ITEM - 
PILOT CAR OPERATION

123.000 123.000

HOUR 0.000 0.00

38.50000 123.000 4,735.50

630-00001  
 

1310 GRINDING AND TEXTURING CONCRETE PAVEMENT CO#041 
(MCR#026), ADDED ITEM - GRINDING AND TEXTURING CONCRE

67.000 67.000

SY  0.000 0.00

19.40000 67.000 1,299.80

202-00170  
 

1315 ADDED ITEM (EACH)/ CO#042 (MCR#027) 60 AMP CIRCUIT 
BREAKER ON WOLFENSBERGER SB

1.000 1.000

EACH 0.000 0.00

560.54000 1.000 560.54

900-00007  
 

1320 RELAY PIPE (60 INCH) CO#024 (MCR#028), ADDED ITEM - 
RELAY PIPE (60 INCH)

64.000 64.000

LF  0.000 0.00

99.27000 64.000 6,353.28

210-02060  
 

1325 EROSION CONTROL SUPERVISOR CO#044, REVISION TO SWMP, 
HOURLY EROSION CONTROL SUPERVISOR

17.000 17.000

HOUR 0.000 0.00

38.00000 17.000 646.00

208-00205  
 

1330 PULL BOX (30"X48"X24") CO#045 (MCR#029), ADDED ITEM - 
PULL BOX (30"X48"X24")

4.000 4.000

EACH 0.000 0.00

935.00000 4.000 3,740.00

613-07040  
 

1335 ADDED ITEM (HOUR)/ CO #044 VACCUM TRUCK (SAW WATER 
CONTAINMENT)

157.000 157.000

HOUR 0.000 0.00

80.00000 157.000 12,560.00

900-00010  
 

1340 GEOTEXTILE (REINFORCEMENT) 5,821.000 5,821.000

SY  0.000 0.00

3.28000 5,821.000 19,092.88

420-00300  
 

1345 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 6,744.000 6,744.000

CY  0.000 0.00

6.75000 6,744.000 45,522.00

203-00062  
 

1350 GEOTEXTILE (EROSION CONTROL) (CLASS A) 3,133.000 3,133.000

SY  0.000 0.00

3.88000 3,133.000 12,156.04

420-00100  
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CAT NO0200 ROADWAY 

1355 MOBILIZATION CO#047 (MCR#030), ADDED ITEM - 
MOBILIZATION

0.000 1.000

L S 0.000 0.00

5,092.00000 1.000 5,092.00

626-00000  
 

1360 GUTTER TYPE 2 (5 FOOT) CO#048 (MCR#031), ADDED ITEM - 
GUTTER TYPE 2 (5 FOOT)

563.000 563.000

LF  0.000 0.00

31.00000 563.000 17,453.00

609-24005  
 

1365 SANDBLASTING CO#049 (MCR#032), ADDED ITEM - 
SANDBLASTING

8,892.000 8,892.000

SF  0.000 0.00

0.52000 8,892.000 4,623.84

202-05150  
 

1370 REMOVAL OF CONCRETE MEDIAN COVER MATERIAL CO#050 
(MCR#033), ADDED ITEM - WOLFENSBERGER MEDIAN COVER

24.000 24.000

SY  0.000 0.00

12.00000 24.000 288.00

202-00190  
 

1375 CURB TYPE 4 (SECTION B) (EPOXY) 67.000 67.000

LF  0.000 0.00

21.00000 67.000 1,407.00

609-40021  
 

1380 INLET TYPE C (10 FOOT) CO#051 (MCR#034), ADDED ITEM - 
INLET TYPE C (10 FOOT)

2.000 2.000

EACH 0.000 0.00

2,970.00000 2.000 5,940.00

604-00310  
 

1385 2 INCH ELECTRICAL CONDUIT (BORED) CO#052 (MCR#035), 
ADDED ITEM - 2 INCH ELEC. CONDUIT (BORED)

170.000 170.000

LF  0.000 0.00

22.00000 170.000 3,740.00

613-00206  
 

1390 ADDED ITEM (LUMP SUM)/ CO#053 (MCR#036), ADDED ITEM, 
RELOCATE CCTV CAMERA

1.000 1.000

L S 0.000 0.00

1,570.66000 1.000 1,570.66

900-00014  
 

1395 ADDED ITEM (LUMP SUM)/ CO#054(MCR#037),REPAIR AND 
REPLACE DAMAGED UNDERDECK WIRING.

1.000 1.000

L S 0.000 0.00

2,014.90000 1.000 2,014.90

900-00014  
 

1400 SHORING CO#055 (MCR#038), ADDED ITEM - SHORING FOR 
PIPE WORK

1.000 1.000

L S 0.000 0.00

8,428.74000 1.000 8,428.74

206-01750  
 

1405 MONOTUBE OVERHEAD SIGN CANTILEVER (24 INCH DIAMETER) 
SPECIAL SIGN STRUCTURE (NEW ARM LENGTH)

1.000 0.000

EACH 1.000 38,647.92

38,647.92000 1.000 38,647.92

614-32400  
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CAT NO0200 ROADWAY 

1410 MOBILIZATION (WITHOUT AUTOPAY) MONOTUBE OVERHEAD SIGN 
CANTILEVER (24 INCH) STA. 3297+00 RT.

1.000 0.000

L S 1.000 6,000.00

6,000.00000 1.000 6,000.00

626-00100  
 

1415 F/A UTILITIES AND MAINTENANCE OF FIELD FACILITIES 
CO#057 (MCR#039), ADDED ITEM - FIELD OFFICE UTILITIES

2,324.690 841.070

F A 1,483.620 1,483.62

1.00000 2,324.690 2,324.69

700-70195  
 

CAT 0200 $44,227.22 19,893,440.61CURRENT AMT 19,892,553.32 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0990 FIELD OFFICE (CLASS 2) 0.000 0.000

EACH 0.000 0.00

28,995.99000 0.000 0.00

620-00002  
 

0995 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

17,818.76000 1.000 17,818.76

620-00012  
 

1000 SANITARY FACILITY 0.000 0.000

EACH 0.000 0.00

4,967.65000 0.000 0.00

620-00020  
 

1005 FIELD OFFICE (SPECIAL) --OLD STATE PATROL BLDG., 900 
WILCOX ST.

1.000 1.000

EACH 0.000 0.00

20,908.00000 1.000 20,908.00

620-00005  
 

CAT 0400 $0.00 38,726.76CURRENT AMT 38,726.76 $$

PROJECT TOTAL 44,227.22 $ 19,932,167.37CURRENT AMT 19,931,280.08 $$


